

ID		Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names	S	Sep 7, '25	S	M	T	W	T	F	S
0			<b>Software Development</b>	<b>33 days</b>	<b>9/8/2025</b>	<b>10/22/2025</b>											
1			Analysis/Software Requirements	5 days	9/8/2025	9/12/2025		WH									
2			Create FSD	5 days	9/8/2025	9/12/2025		WH									
3			Update Database	5 days	9/8/2025	9/12/2025		WH									
4			Create Testscript	5 days	9/8/2025	9/12/2025		WH									
5			Development	14 days	9/18/2025	10/7/2025											
6			Internal Testing	3 days	10/8/2025	10/10/2025											
7			Deployment to UAT	3 days	10/13/2025	10/15/2025	6										
8			UAT	5 days	10/16/2025	10/22/2025	7										

Project: Software Development

Date: 9/3/2025

Task

Split

Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only


External Tasks



















External Milestone

Deadline

Progress

Manual Progress



Project: Software Development Date: 9/3/2025	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only	