



ID	Task Name	Duration	Start	Finish	Pred	Resource Names	June 2024												July 2024		
							30	2	5	8	11	14	17	20	23	26	29	2	5		
28	Data Repair BKT module	3 days	Thu 8/22/24	Mon 8/26/24	27	Alvyn															
29	Authorize BKT module	2 days	Tue 8/27/24	Wed 8/28/24	28	Alvyn															
30	Return BKT module	2 days	Thu 8/29/24	Fri 8/30/24	29	Alvyn															
31	Cancellation BKT module	2 days	Mon 9/2/24	Tue 9/3/24	30	Alvyn															
32	Report	7 days	Tue 8/6/24	Wed 8/14/24																	
33	New Outgoing - BKT Transaction Report	3 days	Thu 8/8/24	Mon 8/12/24	45	Ryan															
34	Adjustment Outgoing - SWIFT Transaction Report	2 days	Tue 8/13/24	Wed 8/14/24	33	Ryan															
35	Adjustment Outgoing - SKN Transaction Report	1 day	Thu 8/15/24	Thu 8/15/24	34	Ryan															
36	Adjustment Outgoing - RTGS Transaction Report	1 day	Fri 8/16/24	Fri 8/16/24	35	Ryan															
37	New Outgoing - MT202 Transaction Report	3 days	Mon 8/19/24	Wed 8/21/24	36	Ryan															
38	Windows Service	12 days	Fri 7/19/24	Mon 8/5/24																	
39	Adjustment IFS Generate File Output Rtgs	2 days	Fri 7/19/24	Mon 7/22/24		Ryan															
40	Adjustment IFS Generate File Output SKN	1 day	Tue 7/23/24	Tue 7/23/24	39	Ryan															
41	Adjustment IFS Generate File Output Swift	4 days	Wed 7/24/24	Mon 7/29/24	40	Ryan															
42	Adjustment IFS Generate File Posting Swift	2 days	Tue 7/30/24	Wed 7/31/24	41	Ryan															
43	Adjustment IFS Generate File Posting RTGS	1 day	Thu 8/1/24	Thu 8/1/24	42	Ryan															
44	Adjustment IFS Generate File Posting SKN	2 days	Fri 8/2/24	Mon 8/5/24	43	Ryan															
45	Adjutsment IFS BKT Generate File Posting	2 days	Tue 8/6/24	Wed 8/7/24	44	Ryan															
46	INTERNAL TESTING II	26 days	Mon 7/29/24	Mon 9/2/24		QA,Herman															
47	User Manual	10 days	Tue 9/3/24	Tue 9/17/24	46	Slamet															
48	CLIENT TESTING	17 days	Fri 9/3/21	Mon 9/27/21																	
49	Deployment to Testing/Development Testing	1 day	Tue 9/3/24	Tue 9/3/24	46																
50	System Integration Test II	2 days	Wed 9/4/24	Thu 9/5/24	49																
51	User Acceptance Test II	13 days	Fri 9/6/24	Wed 9/25/24	50																
52	User Acceptance Test Sign Off	2 days	Thu 9/26/24	Fri 9/27/24	51																
53	DEPLOYMENT	7 days	Thu 9/30/21	Fri 10/8/21																	
54	Deployment to Production	2 days	Mon 9/30/24	Tue 10/1/24	52																

Project: QNB - QFT MX to MT - Pro  
Date: Fri 6/14/24

Task

Split

Milestone

Summary

Project Summary

External Tasks

External Milestone

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

Deadline

Progress

Manual Progress

ID	Task Name	Duration	Start	Finish	Pred	Resource Names	June 2024												July 2024		
							30	2	5	8	11	14	17	20	23	26	29	2	5		
55	Production Acceptance Test	5 days	Wed 10/2/24	Tue 10/8/24	54																



Project: QNB - QFT MX to MT - Pro Date: Fri 6/14/24	Task		External Tasks		Manual Task		Finish-only	
	Split		External Milestone		Duration-only		Deadline	
	Milestone		Inactive Task		Manual Summary Rollup		Progress	
	Summary		Inactive Milestone		Manual Summary		Manual Progress	
	Project Summary		Inactive Summary		Start-only			





811141720232629

14710131619222528313691215182124273036

August 2024September 2024October 2024

Project: QNB - QFT MX to MT - Pro  
Date: Fri 6/14/24

Task

Split

Milestone

Summary

Project Summary

External Tasks

External Milestone

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

Deadline

Progress

Manual Progress

Page 6