


ID		Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names	Jul 13, '25	Jul 20,							
					S	M	T	W	T	F	S	S	M	T	W	F	S
0			Software Development	4.7 days?	7/15/2025	7/21/2025											
1			Analysis	1 day	7/15/2025	7/15/2025		IKA									
2			Development	0.7 days	7/16/2025	7/16/2025											
3			SQL View User	0.1 days	7/16/2025	7/16/2025	1	IKA									
4			SQL SP Create User	0.1 days	7/16/2025	7/16/2025	3	IKA									
5			SQL SP Delete User	0.1 days	7/16/2025	7/16/2025	4	IKA									
6			SQL SP Update User	0.1 days	7/16/2025	7/16/2025	5	IKA									
7			SQL SP Create Group/Entitlement	0.1 days	7/16/2025	7/16/2025	6	IKA									
8			SQL SP Delete Group/Entitlement	0.1 days	7/16/2025	7/16/2025	7	IKA									
9			SQL SP Update Group/Entitlement	0.1 days	7/16/2025	7/16/2025	8	IKA									
10			Testing	1 day	7/16/2025	7/17/2025	9	EKO									
11			Documentation	2 days?	7/16/2025	7/18/2025											
12			Mapping	1 day?	7/16/2025	7/17/2025	9	SLA									
13			Format JSON Input/Output	1 day?	7/17/2025	7/18/2025	12	SLA									
14			Deployment	2 days	7/17/2025	7/21/2025											
15			SIT	1 day	7/17/2025	7/18/2025	10	IKA									
16			UAT	1 day	7/18/2025	7/21/2025	15	IKA									



Project: Software Development Date: 7/16/2025	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			

