





















ID		Task Mode	Task Name	Duration	Start	Finish	Sep 7, '25							Sep 14, '25							Sep
							S	M	T	W	T	F	S	S	M	T	W	T	F	S	S
0			Software Development	47 days	Mon 10/20/25	Tue 12/23/25															
1	 		Analysis/Software Requirements	11 days	Mon 10/20/25	Mon 11/3/25															
2	 		Create FSD	11 days	Mon 10/20/25	Mon 11/3/25															
3	 		Update Database	2 days	Tue 11/4/25	Wed 11/5/25															
4	 		Create Testscript	1 day	Tue 11/4/25	Tue 11/4/25															
5			Development	20 days	Fri 11/7/25	Thu 12/4/25															
6			Internal Testing	14 days	Mon 11/24/25	Thu 12/11/25															
7			Deployment to UAT	3 days	Fri 12/12/25	Tue 12/16/25															
8			UAT	5 days	Wed 12/17/25	Tue 12/23/25															

Project: Software Development
Date: Wed 10/22/25

Task

Split

Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

External Tasks


External Milestone

Deadline


Progress

Manual Progress

Page 1



Project: Software Development Date: Wed 10/22/25	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			



Project: Software Development Date: Wed 10/22/25	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			